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 ACTIVITIES  TARGET UPDATE 
1. Replace large Iridite uses Performance testing done EMO personnel have looked at the MSDS for PreKote.  No negative 

responses.  Testing at the Hangar to begin once product is ordered. 

2. Garnet Recycling 
Complete installation, optimize 
performance & implement (investigate 
business-wide applications) 

Yod is still in Thailand.  His badge work is complete for his return. 

3. Life Cycle Assessment Tools 
Determine and implement 2 applications 
- Refrigerants / chillers – ODCs 
- Uninterruptible Power Supply 

No news. 

4. Flywheel Universal Power Supply Conduct study No news. 

5. Reduction of chemicals at PBS 
All 4 major facilities:  
a.)  Assessed for excessive chemicals 
b.) Chemicals disposed or recycled 

Summary to be complete in 2 weeks. 

6. AP/EPP web site  Implement Funding is still needed for Mark Wagner’s work.  Instructions for 
programmers are nearly complete. 

7. Real Time Monitoring pilot study at Lewis 
Field Implement prototype unit W. Kocher to meet with CSU people to discuss possible collaboration 

with other organizations. 

8. P2 Awareness site Implement Site is nearing completion. 
 

9. Implement AP/EPP at PBS  One training session / up on  Web site Dependent on web site being functional. 

10. Develop a SOLAR-based P2/Recycling 
training module Make available Dependent on web site being functional. 

11. Expand AP / EPP to 15 categories  15 categories posted Ten categories posted in FY 03. Five others are in various states of 
completion. 

12. Lawn care chemical replacement Study and contract language L. Sekura met with D. Musick of FD/Maintenance about the study.  We 
are waiting grant response. 

13. Develop AP/EPP language for contracts Five contracts with language Dependent on web site being functional. 

14. Contact cleaner replacement Implement substitute J. Hanzel’s personnel will contact us once they order Tech Spray G3  
as a replacement. 

15. Biodegradable Cafeteria supplies Conduct study Waiting for sustainability grant response. 

16. Convert GRC vehicles to CNG / E85/ 
other alternative fuels. Conduct study Process continuing.  Last year’s work will be our Closing the Circle 

Award nomination. 
17. Icing Research Tunnel boot replacement Conduct study Acetone and Peerless 321 will be acquired for a test. 

18. Alternative power investigation Conduct feasibility study Q. Quach will negotiate with FE for alternative power use. 

19. SPF at PBS Conduct feasibility study Mrs. Evanina has asked VRTX Technology to attend our next P2 
meeting to discuss the use of their products on the cooling towers.  

20. Study of low-strength mortar and flowable 
fill containing recycles Develop guidance document CSU student currently conducting literature search and review. 

21. Replace 1,1,1-trichloroethane / machine 
shop chemicals Issue report on replacement chemicals No news. 

22. Create SAGE-like program to recommend 
alternates Search tool available on net for GRC CSU student has begun programming. 

23. Replace paint remover in Hangar. Methylene chloride replaced KSC will provide demo on laser technology. 

 


